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Introduction

e City Attorney delivers initial Debt Collection Report -
February 16, 2011; significant findings were identified
and included:

— Large value of known receivables

— Lack of citywide accountability for collections

— Missing internal policies, procedures, and processes
— Missed revenue opportunities

— Inconsistent vendor contracts, processes for managing
vendors, and vendor performance

— Inefficient use of technology



Progress —

Collecting Known Receivables
~—

Litigation
— Suits aimed at collecting delinquent debt and other monies owed the City
— Notices of intention to file suit sent to numerous debtors
e (Other Court Related Activity
— Abstracts of judgment filed resulting in liens on debtor properties
e ARA Parking Management

— Re-noticed all delinquent accounts for collections increases of 57% and 54%
in March/April 2011

e Municipal Courts

— Achieved 64% increase in collections revenue generating $1,093,101 in FY11
versus $668,428 in FY10

— Doubled FY11 Warrant Round-up revenue collecting $143,052 (versus
$63,520 in FY10)

e Director of Finance has Citywide collections responsibility



Progress —
Citywide Accountability

e Creation of collections unit in Finance responsible for
supervision of all actions necessary to enforce
ordinances pertaining to the collection of revenue due
and owing to the city

e Moving as quickly as possible; Finance, Legal and
departmental staff are limited by resources and scope
of Citywide accounts receivable problem




Progress —

Internal Policies and Practices
D |

e A.P. 4-4: Accounts Receivable & Collections Policy

— Centralizes policy authority in Finance and provides guidance
on billing & collection procedures, financial reporting, vendor
management, identification of bad debt

— Current focus on Health and Human Services; will expand
citywide during Accounts Receivable and Collections (ARC)
project which will be discussed later



Progress —

Capturing Missed Revenue

e HHS Laboratory Services

— Issued retroactive billing of 197 accounts never invoiced between 3/2009 and
5/2011; 15,000+ lab tests totaling over $430K in lab fees

— HHS to turn over $200K+ in uncollected Harris County receivables to Finance
and Legal Departments

e HHS Pool Permitting

— Re-noticed 300 pool accounts in April 2011; netted ~$130K versus average
month of ~$56K

— Issued 90+ day delinquency notices in July 2011; 229 accounts worth ~$61K

— 0Ongoing transition of Pool Permitting to HHS Garrison IT System providing
new financial management and inspection tools

e PWE Fire Special Services Permits

— Collaborating with PWE to reduce backlog of Fire Special Services Permit
Renewal Notices



Progress —
Vendor Contracts & Management

Renegotiated ACS Billing & Collections Contract for EMS transports
— Annual savings from reduction in contingency fee = $3.6M

— Recall of debts ACS doesn’t collect within 120 days, for transfer to secondary
collections vendor

Developing RFP for collections services with PWE Combined Utility
System

— RFI released, meeting with vendors, RFP in development
Other existing collections contracts under review

Working towards scofflaw agreement with Harris County

— Texas Legislature authorizes counties under contract with a municipality to impose
$20 fee to those owing delinquent fines, fees, and for failing to appear in in a
criminal case

— MCD’s preliminary estimate on revenue increase for COH if an agreement were
reached with Harris County on vehicle registration holds = $4.2M



Progress —
Use of Technology

e SAP Accounts Receivable & Collections (ARC) Pilot Project with HHS
Laboratory Services

— Implementing SAP Accounts Receivable (AR) and Sales & Distribution (SD)
modules

— Automated processes, reporting, and transparency

— Replaces alternate lab-billing-specific software project with enterprise solution
¢ $140K one-time versus $50K recurring annually
e Provides for invoicing of over $1M in “never invoiced” and uncollected debt

— SAP implementation cost ($140K) spread to additional revenue streams in
future phases

e Accomplishments since April 2011
— Working demo of SAP Accounts Receivable and Sales & Distribution modules
— Development of invoice, past due notices, and aging reports
— Project Go Live: 1/1/2012



Path Forward -
ARC Project Timeline

Month | May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Pilot I R R R R |
» Module Configuration o
« Invoice, Dunning, Report Design ARC Pilot in HHS Lab FY13 Budget
¢ Functionality Testing . / Process Begins

¢ Go Live I/
Phase 1

¢ Analyze and remediate data Citywide
« Prioritize revenue source implementation ARC Phase 1
¢ Map and design SAP processes
¢ Assess third party collections vendors I

Phase 2 1

¢ Implement SAP on priority revenue streams

« Continue to map and design processes ARC Phase 2
¢ Build procedures and train staff .
¢ Vendor governance and performance metrics I
Phase 3
 Continue SAP implementation I ARC Phase 3
< Refine implementation training and processes
based on lessons learned I
¢ Measure vendor and in-house performance l
Short Term Wins Short Term Wins and Revenue Generation

¢ Process Improvements & Cash Collections
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| Path Forward -
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—
Increase collections on aging and new Citywide AR by...
Building ARC foundation with processes, staff, and technology

Breaking down department and IT system silos for reporting, synergies, and transparency

Maintaining momentum and achieving results quickly before FY13 budgeting process

ARC Phase 1 includes consulting services for quick blitz of Citywide AR

Analyzing and remediating data to prioritize SAP implementation and collections efforts

Assessing third party collections vendors and implementing governance and performance metrics

Implementing process improvements to accelerate collections and stabilize revenue leakage
[ J

Providing training and guidance to City staff on AR & Collections best practices
Implementing top priority revenue streams in SAP

ARC Phase 1 scope, timeline and costs expected within 2 — 4 weeks
ARC Phase 1 expected to last 4 — 5 months

ARC Phases 2 & 3 to expand SAP implementation, continue process
improvements, and manage performance of in-house and third party
collections
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Questions
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